
JOB 16441-2R DAILY REPORT D.O.. 2001-02-039 

BAYONNE BARREL & DRUM REPORT # 83 

O S.C. JOE COSENTINO/ CHARLIE FITZSIMMONS DATE: 01/17/95 
RJVL M. R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the CXS.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Overcast / Cloudy / Rain TEMPERATURE: 40's 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardbus Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* By the days end the crew has completed shredding of 422 drums, while the de-heading crew 
completes chop sawing of 105 and further de-heads 35, to make a total of 140 today. 
* Time between which it took Schiavone Bonomo to return to site with another roll off container, th 
shredding crew brought forth additional drums to the shredder, while the trackhoe consolidated 
tree's that have cluttered the site. Another container is delivered by 1500 hrs. and the crew 
continues with the shredding operation. 
SUBCONTRACTOR SERVICES PERFORMED: 
* Nobel Equipment Rental, rotate the chop saw this morning due to difficulty in keeping it running 
another is replaced with the first one and the operation continues. 
* Port-A-Son on site today. 
* A-A Matulay is notified of the weak backup alarm on the uni-loader, they will rotate ASAP. 
EXCEPTIONS / UNUSUAL CONDITIONS: 
* Due to problems with the roll off container delivered this morning from Schiavone Bonomo, it will 
be necessary to wait for the driver to bring back another container before the days end to allow 
the shredding operation to continue. There is enough room in this first container to allow the crew 
to shred until lunch. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM Q.S.C.: 

DOCUMENTS SUBMITTED: 

COMMENTS: 
* Ed Stafford departs site early today for personal reasons. 




